

LegalEase: AI-Powered Legal Document Generator

Phase 4: Project Planning Phase

Creating the development schedule, task allocation, resources, and milestones for LegalEase.

Project Phase Details

Area	Details
Task Breakdown	Divide the project into UI development, backend development, AI integration, document generation, testing, and documentation.
Technology Planning	Select suitable frontend, backend, database/storage, AI/API, and document-generation technologies.
Team Allocation	Assign development, testing, documentation, UI, and presentation responsibilities when working as a group.
Milestones	Complete design, develop core modules, integrate AI, test the system, prepare documentation, and conduct the demo.
Risk Planning	Prepare alternatives for API errors, integration problems, invalid inputs, and deployment issues.
Expected Outcome	A practical project schedule with clear tasks, responsibilities, and completion milestones.

Phase Outcome

This phase contributes to the development of LegalEase by completing the activities described above and preparing the project for the next phase.

Academic Project Note: LegalEase is an AI-assisted drafting project. It does not replace professional legal advice, legal review, or applicable local legal requirements.